COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 13/ 2019

ESTI MATE SUMVARY 10: 50: 12
CONTI D C21012 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 21012-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 90.5 DAYS TIME ALLOW 191 WORK DAYS
SH 71 ARKANSAS RI VER FASTER BR PERCENT TI ME: 47. 38 ORI G TI ME ALLOW 191 WORK DAYS

PROJECT NO FBRO71A- 018
SH 71 ARKANSAS RI VER FASTER BRI DGE REPLACENMENT

NAME OF ROAD:

PROQIECT COUNTI ES: OTERO CROWLEY
CONTRACTOR:
Lobato Construction, LLC PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 10/ 24/2018
1333 West 120th Avenue, Suite 110 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 12/ 01/ 2018
DATE AWARDED 10703/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  10/22/2018 DATE ACCEPTED
West i nst er CO 802234 (720)775-4886 DATE NOTI CE TO PROCEED 10/ 24/2018

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 6, 064, 423. 25 PARTI Cl PATI NG $ 80, 580. 00 $ 0. 00
AWARD PRQJECT AM: $ 5,644, 835.25 NON- PARTI Cl PATI NG 2,574,115. 09 663, 376. 00
PERCENT COMPLETE: 43.77% TOTAL EARNI NGS 2, 654, 695. 09 663, 376. 00
FUNDS AVAI LABLE: $ 3,409,728.16 STOCKPI LED MATERI ALS 281, 829. 57 -247,847. 47
GROSS EARNI NGS 2,936, 524. 66 415, 528. 53
TOTAL CLAI MB: $ 0.00 RETAI NAGE -71,720. 85 -19, 901. 28
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 2, 864, 803. 81 395, 627. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2, 864, 803. 81 395, 627. 25
OTHER ADJUSTNENTS 0.00 0.00

PAYMENT DUE 7:;; 77777 395 627.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00090

0015 202-00220

0020 202-00240

0025 202-01000

0030 202-01130

0035 202-01300

0040 202-04002

0045 203-00060

0050 203-01500

0055 203-01510

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADVWAY

*Cl earing and G ubbing

*Rermoval of Delineator

*Renoval of Asphalt Mat

*Rermoval of Asphalt Mat (Pl aning)

*Renpoval of Fence

*Rermoval of Guardrail Type 3

*Renpoval of End Anchorage

Cl ean Cul vert

*Enbankment Material (Conplete In Place)

*Bl adi ng

*Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
50, 000. 00000
33.000
EACH
5. 00000
6, 821. 000
5
8. 00000
2, 200. 000
sy
6. 00000
2, 610. 000
LF
1. 00000
1, 645. 000
LF
5. 00000
2. 000
EACH
290. 00000
3. 000
EACH
2, 500. 00000
10, 424. 000
cy
21. 00000
40. 000
HOUR
180. 00000
40. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

6, 375. 700
0. 000
6, 375. 700

0. 000
0. 000
0. 000

2,610. 000
0. 000
2,610. 000

1, 645. 000
0. 000
1, 645. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

5, 370. 000
0. 000
5, 370. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 50: 12

AMOUNT

50, 000.

25.

51, 005.

2, 610.

8, 225.

580.

112, 770.

00

00

60

.00

00

00

00

.00

00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060 203-01550

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

207- 00205

0085

207-00310

0090

208- 00002

0095

208- 00046

0100

208- 00075

0105

208- 00103

0110 208-00105

C21012
21012-BI D
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY
*Dozi ng

*Conbi nati on Loader

Pot hol i ng

Laborer

*Topsoi |

*St ockpil e Wetl and Topsoi |

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracking Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
180. 00000
40. 000
HOUR
150. 00000
12. 000
HOUR
200. 00000
40. 000
HOUR
36. 00000
885. 000
cy
9. 00000
370. 000
cy
19. 00000
6, 800. 000
LF
4. 00000
2.000
EACH
2, 000. 00000
4. 000
EACH
5, 000. 00000
60. 000
HOUR
40. 00000
60. 000
HOUR

150. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

4, 870.
. 000
4, 870.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500
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ESTI MATE RUN 06/ 13/ 2019

240.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 50: 12

AMOUNT

2,400

4,218

19, 480

4, 000

15, 000

320.

225.

.00

.00

00

.00

.00

00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

212- 00006

212-00032

213-00012

214-01010

216- 00021

216- 00201

217-00020

304- 06007

C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON
21012-BI D
FBRO71A- 018 ESTI MATE NO 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
0200 ROADWAY
Sweepi ng (Sedi ment Renoval) 30. 000
HOUR
130. 00000
Renoval of Trash 30. 000
HOUR
75. 00000
Erosi on Control Managenent 100. 000
DAY
25. 00000
*Seedi ng (Native) 5. 050
ACRE
770. 00000
*Soi | Condi tioning 5. 050
ACRE
3, 000. 00000
*Spray-on Mil ch Bl anket 5. 050
ACRE
2, 650. 00000
*Brush Layer Cutting 55. 000
EACH
20. 00000
*Soil Retention Blanket (C ass 1) 735. 000
Sy
15. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 17, 000. 000
Cl ass
SY
2. 00000
*Her bi ci de Treat nment 15. 000
HOUR
150. 00000
*Aggr egat e Base Course (Cl ass 6) 2, 230. 000
cY

39. 00000

QrY TH'S PERI OD
QTY TO DATE

19.
. 000
26.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 06/ 13/ 2019

175.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 50: 12

AMOUNT

650.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21012-BID ESTI MATE RUN 06/ 13/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0005 10: 50: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0.00
240. 00000 0. 000 0. 00
0175 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 3, 931. 250 0. 000
TON 0. 000 0. 00
93. 00000 0. 000 0.00
0180 411-10255 *Enmul sified Asphalt (Sl ow Setting) 1, 204. 000 0. 000
GAL 0. 000 0.00
7.00000 0. 000 0. 00
0185 506- 00209 *Riprap (9 Inch) 3.000 0. 000
cY 0. 000 0. 00
410. 00000 0. 000 0.00
0190 603-10180 *18 Inch Corrugated Steel Pipe 120. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
0195 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 inch MGS) 1, 563. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0200 606-01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0.00
1, 940. 00000 0. 000 0. 00
0205 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0.00
0210 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0.00
2,910. 00000 0. 000 0. 00
0215 607-00010 *Corner and Line Brace Post 14. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0220 607-01000 *Fence Barbed Wre with Metal Posts 2, 449. 000 1,917.000
LF 0. 000 0.00

3. 00000 1,917. 000 5, 751. 00



CONTI D

CAT NO0200

0225 607-11525

0230

609- 60011

0235

612-00041

0240

612- 00043

0245

615- 00030

0250

621- 00411

0255

625- 00000

0260

626- 00000

0265

626-01102

0270

627-00011

0275 627-00013

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

*Fence (Plastic)

*Curb Type 6 (Section M

*Del i neator (Flexible) (Type I)

*Del i neator (Flexible) (Type IIl)

Enbanknent Protector Type 3

*Structure Tenporary Access Road (Location 1)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier I1l)

*Pavenment Marking Paint (\Waterborne)

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

3, 350. 000
LF
4. 00000

1, 715. 000
LF
10. 00000

74.000

59. 00000

12. 000

61. 00000

4.000

3, 000. 00000

1. 000

75, 000. 00000

1. 000

30, 000. 00000

1. 000

440, 000. 00000

1.000

LS
30, 000. 00000
76. 000

GAL
56. 00000
38. 000

GAL

61. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,774.000
0. 000
1,774.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 700
0. 000
0. 700

0. 480
0. 140
0.620

0. 600
0. 000
0. 600

0. 300
0. 100
0. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,200

3, 000

.00

.00

.00

.00

.00

.00

00

.00

00

.00

.00

10: 50: 12

AMOUNT

7,096

52, 500

18, 600

264, 000

12, 000

00

.00

.00

.00

.00

00

00

00

00

.00

.00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21012-BID ESTI MATE RUN 06/ 13/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0005 10: 50: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0280 629-01002  *Survey Monunent (Type 2) 16. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0285 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0290 629-01110 *Locat e Monuments 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0295 630- 00000 *Fl aggi ng 300. 000 0. 000
HOUR 29. 000 754. 00
26. 00000 29. 000 754. 00
0300 630-00007 *Traffic Control Inspection 220. 000 73.000
DAY 23. 000 5, 290. 00
230. 00000 96. 000 22,080. 00
0305 630-00012 *Traffic Control Management 45. 000 25. 000
DAY 5. 000 2,550. 00
510. 00000 30. 000 15, 300. 00
0310 630-80002  *Fl ashi ng Beacon (Sol ar) 12. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0315 630-80338 *Barricade (Type 3 MD) (Tenporary) 18. 000 4. 500
EACH 0. 000 0. 00
510. 00000 4.500 2,295.00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 180. 000 68. 000
EACH 2.000 112. 00
56. 00000 70. 000 3,920. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 16. 000
EACH 0. 500 33.00
66. 00000 16. 500 1, 089. 00
0330 630-80344  *Construction Traffic Sign (Special) 110. 000 53. 500
SF 0. 000 0. 00

12. 00000 53. 500 642. 00



CONTI D:

CAT NO0200

0335 630-80355

0340

630- 80358

0345

630- 80360

0350

630- 80363

0355

630- 80380

0360

700- 70010

0365

700- 70011

0370

700-70012

0375

700- 70016

0380

700-70019

0385 700- 70060

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0200 ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

F/ A Fuel

Cost Adj ust ment

F/ A Asphalt Cenent

F/' A Adjust Utilities

I ncentive

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

5. 000

EACH
8, 670. 00000
2.000

EACH
200. 00000
56. 000

EACH
41. 00000
25. 000

EACH
51. 00000
100. 000

EACH
10. 00000
15, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
22, 700. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
212, 200. 000

FA
1. 00000
7, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-460. 170
0. 000
-460. 170

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 50: 12

AMOUNT

21, 675.

1, 148.

-460.

00

.00

00

.00

.00

.00

.00

.00

17

.00

.00



CONTI D:

CAT NO0200

0390 700-70120

0395 700-70380

0540 502-02010

CAT NO0300

0400 202-00400

0405 206- 00000

0410 206-00065

0415 206-00100

0420 206-01500

0425 403-34851

0430 420-00102

C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
21012-BID ESTI MATE RUN 06/ 13/ 2019
FBRO71A-018 ESTI MATE NO 0005 10: 50: 12
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
0200 ROADWAY
F/ A Maintain County Roads 75, 000. 000 5, 625. 000
FA 0. 000 0.00
1. 00000 5, 625. 000 5,625. 00
F/ A Erosion Control 10, 000. 000 2,406. 780
FA 0. 000 0. 00
1. 00000 2, 406. 780 2,406. 78
Dynam c Pile Test 2.000 1.000
EACH 0. 000 0.00
3, 500. 50000 1. 000 3, 500. 50
CAT 0200 CURRENT AMI $ 2,271,623.25% 16,354.00% 711,430.71
0300 L-22-LL
*Renoval of Bridge 1. 000 0.780
EACH 0. 000 0. 00
300, 000. 00000 0.780 234, 000. 00
*Structure Excavation 1, 301. 000 827. 000
cY 0. 000 0.00
18. 00000 827. 000 14, 886. 00
Structure Backfill (FlowFill) 446. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
*Structure Backfill (C ass 1) 387. 000 0. 000
cY 0. 000 0.00
47.00000 0. 000 0. 00
Cof f er dam 2.000 2.000
LS 0. 000 0. 00
70, 000. 00000 2.000 140, 000. 00
*Hot M x Asphalt (Grading SX) (100) (PG 64-28) 502. 000 0. 000
TON 0. 000 0.00
93. 00000 0. 000 0. 00
*Geotextile (Erosion Control) (Cass 1) 2,032. 000 746. 000
SY 0. 000 0. 00
5. 00000 746. 000 3, 730. 00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21012-BID ESTI MATE RUN 06/ 13/ 2019
PRQJECT: FBRO71A- 018 ESTI MATE NO 0005 10: 50: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0435 502-11489 Steel Piling (HP 14x89) 380. 000 203. 440
LF 0. 000 0. 00
92. 00000 203. 440 18, 716. 48
0440 503-00060 *Drilled Caisson (60 Inch) 364. 000 310. 000
LF 0. 000 0. 00
930. 00000 310. 000 288, 300. 00
0445 506-00212 *Ri prap (12 Inch) 1, 565. 000 167. 000
cY 0. 000 0. 00
98. 00000 167. 000 16, 366. 00
0450 506-00236 *Riprap (36 Inch) 700. 000 560. 000
cY 0. 000 0. 00
160. 00000 560. 000 89, 600. 00
0455 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0455 MATERI AL ALLOMNCE Bridge Drain 4.000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0460 515-00120  *Waterproofing (Menbrane) 3, 095. 000 0. 000
Sy 0. 000 0. 00
15. 00000 0. 000 0. 00
0465 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0465 MATERI AL ALLOWANCE Expansi on Devi ce 80. 000
LF 0. 000 0. 00
128. 00000 80. 000 10, 240. 00
0470 601-03040 *Concrete Class D (Bridge) 1, 160. 000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0470 MATERI AL ALLOMANCE Conc, CL D 1, 160. 000
cY 0. 000 0. 00

32. 88966 1, 160. 000 38, 152.01



CONTI D

CAT NO0300

0475 601-05035

0480

601- 05050

0485

601- 05900

0490

601- 06300

0495

602- 00000

0500

602- 00020

0505

603- 10060

0510

606-11030

0510

0515

613- 01300

0520 618-00163

C21012
21012-BID
FBRO71A-018
| TEM
DESCRI PTI ON
0300 L-22-LL

*Concrete O ass S35

*Concrete O ass S50

Concrete Self Consolidating

Cenent

G out

Rei nforcing Steel

Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Corrugated Steel

Pi pe

Bri dge Rail

Type 10M

MATERI AL ALLOWANCE Bri dge Rai l

3 Inch Electrical

Conduit (Plastic)

Prestressed Concrete | (BT63)

ESTI MATE NO

CY

CcY

LB

LB

LF

LF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0005

214.000

1, 090. 00000

44.000

1, 100. 00000

4.500

3, 000. 00000

142. 000

180. 00000

126, 160. 000

1. 00000

319, 420. 000

1. 00000

68. 000

25. 00000

1, 402. 000

150. 00000

79. 00000

1, 443. 000

4.00000

2,588. 000

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

203. 300
0. 000
203. 300

38. 500
0. 000
38. 500

2.000
0. 000
2.000

110. 080
0. 000
110. 080

118, 602. 500
0. 000
118, 602. 500

0. 000
204, 690. 000
204, 690. 000

68. 000
0. 000
68. 000

0. 000
0. 000
0. 000

1, 402. 000
0. 000
1, 402. 000

0. 000
0. 000
0. 000

0. 000
1,769. 328
1,769. 328
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ESTI MATE RUN 06/ 13/ 2019

204, 690

442, 332

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

00

10: 50: 12

AMOUNT

221,597

42, 350

6, 000

19,814

118, 602

204, 690

1, 700

110, 758

442, 332

00

00

00

40

50

00

00

.00

00

.00

00



CONTI D: C21012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21012-BI D ESTI MATE RUN
PRQIECT: FBRO71A- 018 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 0300 L-22-LL

0520 MATERI AL ALLOWANCE Prestress G rder 2,588. 000
LF -1, 769. 328 - 247, 847. 47

140. 08000 818. 672 114,679.57
CAT 0300 CURRENT AMI $ 3,712,220.00$ 399,174.53$ 2, 144,513. 96
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0525 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
61, 700. 00000 1. 000 61, 700. 00
0530 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
14, 300. 00000 1. 000 14, 300. 00
0535 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,290. 00000 2.000 4, 580. 00
CAT 0400 CURRENT AMT $ 80,580.00 % 0.00% 80, 580. 00

PROJECT TOTAL CURRENT AMI $ 6,064,423.25$% 415,528.53 % 2,936, 524. 67



